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Grant Number: Obligation Date: Award Date:
B-11-UN-17-0001

Grantee Name: Contract End Date: Review by HUD:
Cook County, IL 03/14/2014 Reviewed and Approved
LOCCS Authorized Amount: Grant Status: QPR Contact:
$7,776,324.00 Active Lesa Carey

Estimated PI/RL Funds:

Total Budget:
$7,776,324.00

Disasters:

Declaration Number
NSP

Narratives

Summary of Distribution and Uses of NSP Funds:

Cook County determined the potential areas of greatest need for targeting of NSP3 funds through a comprehensive review of HUD data
estimates of foreclosures needs and foreclosure-related needs scores at the census tract level for the 131 suburban municipalities. The 37
municipalities separated by geographic region, with a minimum foreclosure needs score of 17 are indicated in the Eligible Target Areas Table
in the Appendix. Given limited funding and resources under NSP3, Cook County has further defined its target areas to focus efforts in
communities that face an increased incidence of foreclosures as well as ongoing economic instability. Towards this end, Cook County will be
prioritizing NSP 3 assistance to community areas with a minimum foreclosure needs score of 19 or 20 that have previously benefitted from
specifically designated significant assistance under NSP1. Chicago Heights and Maywood are the two communities where NSP1 was heavily
focused and the County felt those two citites could make a larger impact. Both communities have multifamily buildings that are abandoned,
vacant or foreclosed.

How Fund Use Addresses Market Conditions:

The jurisdiction certifies that it will comply with the Dodd-Frank Wall Street Reform and Consumer Protection Act and Title XII of Division A of
the American Recovery and Reinvestment Act of 2009 by spending 50 percent of its grant funds within 2 years, and spending 100 percent
within 3 years, of receipt of the grant.

Ensuring Continued Affordability:

All NSP3-assisted housing units will be subject to the following minimum affordability restrictions. The affordability period is determined on the
amount of NSP3 assistance on a per-unit basis. For the units that undergo reconstruction (replacement of an existing unit with a new,
comparable unit), the affordability period will automatically be 20 years.
: Under $15,000 = 5 Years

$15,000 - $40,000 = 10 Years

Over $40,000 = 15 Years

New Construction/Reconstruction = 20 Years

Cook County may elect to require longer affordability periods on a project by project basis subject to community need. Cook County will
ensure these long term affordability restrictions through the use of a mortgage that will be recorded against the property title. If an owner who
has been assisted through this program for the development of rental housing transfers title of the property before the affordability period
expires, the deed restrictions related to income targeting, occupancy and property conditions will remain in full force and effect until the term of
the affordability has expired.

If a homebuyer receives assistance through this program, such assistance provided by Cook County will be subject to recapture in the event
that a transfer of title occurs sale of the property, or failure of the homebuyer to maintain the unit as their principal residence.

The County will establish the actual amount of the assistance originally provided to the homebuyer to be recaptured (repayment based on the
above detailed forgiveness schedule) based on the availability of net proceeds. Net proceeds are hereby defined as any amount remaining
after the sale price minus any superior loan or lien repayment has been made and reasonable seller closing costs have been deducted.
Throughout the affordability period, the County will monitor NSP-assisted rental units to ensure that the units are affordable and that the
property or properties continue to meet minimum housing quality standards. For NSP-assisted homebuyer units, the County will monitor to
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ensure that the assisted household occupies the property as their principal residence.

The following affordability period restrictions shall apply to each NSP homebuyer assisted-unit, except as otherwise pre-approved by COUNTY
in writing:

Amount of Grant or Loan

Affordability Period

Terms

Recapture Back to Cook County

Under $15,000 per unit

Homebuyer: 5 years

Nothing is forgiven Years 1-5. 100% due back if homebuyer fails to maintain as principal residence, sells or transfers title within first 5 years
100% due; all is forgiven after year 5

$15,000 to $40,000 per unit

Homebuyer: 10 years

Nothing is forgiven Years 1-5. 100% due back if homebuyer fails to maintain as principal residence, sells or transfers title within first 5 years.
Partial forgiveness after year 5

100% due; year 1 to 5, beginning year 6, 20% of balance is forgiven per year,all is forgiven after year 10

$40,000+ per unit

Homebuyer:15 years

Nothing is forgiven

Ensuring Continued Affordability:

Years 1-10. 100% due back if homebuyer fails to maintain as principal residence, sells or transfers title within first 10 years. Partial
forgiveness after year 10
100% due; year 1 to 10, beginning year 11, 20% of balance is forgiven per year, all is forgiven after year 15

Definition of Blighted Structure:

A blighted structure is any structure unfit for use, habitation, or dangerous to persons or other property. In addition, a structure is blighted
when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare. This
includes structures showing evidence of physical decay or neglect, excessive use, or lack of maintenance. Characteristics may also include
any nuisance conditions including but not limited to:

Any Nuisance as defined by law, or

(a) Any residential property that poses a public nuisance which may be detrimental to the health or safety of children whether in a building, on
the premises of a building, or upon an unoccupied lot. This includes, but is not limited to: abandoned wells, shafts, basements, excavations,
unclean swimming pools or spas, abandoned iceboxes, refrigerators, motor vehicles, and any structurally unsound fences or structures,
lumber, trash, fences, or debris which may prove a hazard for inquisitive minors;

(b) Unsanitary conditions or anything offensive to the senses or dangerous to health including, but not limited to, the emission of odors,
sewage, human waste, liquids, gases, dust, smoke, vibration or noise, or whatever may render air, food, or drink detrimental to the health of
human beings;

(c) Physical conditions such as, but not limited to, old, dilapidated, abandoned: scrap or metal, paper, building materials and equipment,
bottles, glass, appliances, furniture, rags, rubber, motor vehicles, and parts thereof; or

(d) Physical conditions posing fire hazards,

(e) Physical conditions posing a hazard such as but not limited to dead or damaged trees.

Definition of Affordable Rents:

For the purposes of NSP3, Cook County will utilize three definitions of Affordable rents to determine the maximum allowable rent for NSP-
assisted units. These rent levels include utilities. If the tenant pays utilities, a utility allowance must be subtracted from the maximum allowable
rent to determine the maximum contract rent. Utility allowances shall be calculated as they are currently calculated for Cook County HOME
Program rental housing projects. Cook County will review and approve the rents charged on an annual basis. The rent limits shall be updated
by HUD on an annual basis, and distributed by Cook County to all owners and property managers.

Low-Income (Set-aside): For NSP3-assisted units designated as set-aside units (those occupied by households earning less than 50% of the
area median income), rents shall not exceed the limits established by the HOME Investment Partnerships Program for very low-income
families (24 CFR Part 92.252(b)), otherwise known as low HOME rents.

>Moderate-Income: For NSP3-assisted units occupied by households earning between 51 and 80% of the area median income, rents shall not
exceed the maximum limits established by the HOME Investment Partnerships Program (24 CFR Part 92.252(a)), otherwise known as high
HOME rents.

>Middle-Income: For NSP3-assisted units occupied by households earning between 81 and 120% of the area median income, rents shall not
exceed 110% of Fair Market Rents (FMR) for comparable units in the area as established by HUD under 24 CFR 888.111.

Housing Rehabilitation/New Construction Standards:

All rehabilitated properties shall, upon completion of the rehabilitation, comply with the minimum requirements of the International Property
Maintenance Code, 2003 Edition, Chapters 2 through 8, or the corresponding chapters of the version of the Property Maintenance Code in
force in the jurisdiction in which the property is located. Provisions of the Cook County housing rehabilitation standards shall supersede the
Property Maintenance Code where more stringent, or protective, or in disallowance of work as ineligible. At no time shall a standard,
specification or code be permitted that is less stringent than the minimum property standard hereby adopted for Cook County NSP3.

The International Property Maintenance Code, 2003 (IPMC)
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. Applicable codes of the local jurisdiction (only if more prescriptive than the above referenced International maintenance or property
codes)
. Manufacturer Standards and Installation Instructions
Residential Construction Performance Guidelines for Professional Builders and Remodelers
The Cook County Material and Workmanship Standards
Standards for Rehabilitation and Guidelines for Rehabilitating Historic Buildings
Regulation on Lead-Based Paint Hazards in Federally-Owned Housing and Housing Receiving Federal Assistance, and the EPA
Renovatlon Repair and Painting Program Final Rule
Residential Remodeling and Universal Design: Making Homes More Comfortable and Accessible
Uniform Federal Accessibility Standards (UFAS)

Substandard dwellings that cannot be brought into compliance with the Cook County housing rehabilitation standards and applicable code
requirements shall be deemed not suitable for rehabilitation and shall not be rehabilitated. If the cost of rehabilitation exceeds 50% of the
appraised market value of the property, the property may be a candidate for demolition and reconstruction.
Reconstructed property shall be subject to property standards established by the Cook County NSP Program for new construction of
residential units.
Each item of work conducted under Cook County NSP3 shall contribute to one or more of the following priorities, and items that do not
contribute to one or more of the following priorities shall not be done. Conditions, the addressing of which contribute to achieving the following,
shall be or should be considered to be substandard conditions, depending upon their seriousness and status of compliance with the applicable
codes, standards and guidelines.
PRIORITIES:

Meet all applicable code requirements

Protect health and safety of occupants and make the unit a Heal

Housing Rehabilitation/New Construction Standards:

thy Home
Control or eliminate lead hazards
Improve or maintain affordability
Improve comfort, livability, basic privacy and accessibility
Protect and extend the life expectancy of the dwelling
Provide critical storage, work or living space
Adhere to the principles of green building
Improve the appearance (street presence) of the property
Improve marketability of the property

Vicinity Hiring:

As of June 2010, both proposed target areas suffered from unemployment rates of 10 percent or greater. The West region target area is home
to a significant number of working class households who were among the hardest hit during the recent economic downturn as it relates to both
unemployment and underemployment. Many individuals in this target area were employed in the construction and industrial trades which
experienced particularly significant job loss. Within the South region target area, a significant proportion of the workforce is engaged in
healthcare, social and public administration. To the maximum extent feasible, Cook County will work collaboratively with the local jurisdictions
and project developers to market opportunities for the hiring of employees that reside in the vicinity of NSP3 -funded projects or contract with
small businesses that are owned and operated by persons residing in the vicinity of NSP3 projects. These opportunities may be construction
or professional service related.

Procedures for Preferences for Affordable Rental Dev.:

The jurisdiction certifies that it will be abide by the procedures described in its NSP3 Abbreviated Plan to create preferences for the
development of affordable rental housing for properties assisted with NSP3 funds.

Grantee Contact Information:

Jane Hornstein (Deputy Director)Jane.Hornstein@cookcountyil.gov, 312-603-1000
Bureau of Community Development

69 W Washington

Suite 2900

Chicago, IL 60602

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $7,776,324.00
Total Budget $2,003,123.48 $7,776,324.00
Total Obligated $520,000.00 $7,070,832.52
Total Funds Drawdown $1,226,611.19 $1,710,817.72

Program Funds Drawdown $1,226,611.19 $1,710,817.72

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00

4

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Total Funds Expended $3,497,216.33
Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets
Activity Type

Administration

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$3,981,422.86
$0.00

Required

$0.00
$1,166,448.60
$777,632.40
$0.00

Target
$777,632.40

Target
$1,944,081.00

To Date

0.00%
0.00%

$0.00
$0.00
$19,489.62
$19,489.62

Actual
$777,632.00

Actual

$1,350,496.00

The County has identified two areas of concentration - Chicago Heights and Maywood for the purposes of
multifamily rental. 28 units have been acquired with 13 units currently under construction. 6 housing units are

complete in the City of Chicago Heights.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds
Drawdown Budgeted
N11, Acquisition/Rehabilitation $1,207,121.57 $6,998,692.00
N11 Administration, Administration $19,489.62 $777,632.00
5

Program Funds
Drawdown

$1,691,328.10
$19,489.62
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

N11 Administration
Projected Start Date:
03/01/2011

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Cook County Dept. of Planning & Dev.

Match Contributed

Activity Description:

N1l Program Administration
N11-7-F

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:
Cook County Dept. of Planning & Dev.

Oct 1 thru Dec 31, 2012 To Date
N/A $685,000.00
$777,632.00 $685,000.00
$0.00 $777,632.00
$19,489.62 $19,489.62
$19,489.62 $19,489.62
$0.00 $0.00

$0.00 $0.00
$19,989.62 $19,989.62
$19,989.62 $19,989.62
$0.00 $0.00

This activity includes support if customary and reasonable eligible program administration costs associated with the
aforementioned program activities. These costs include relevant program staffing related to program administration and
management including legal, financial and construction administartion activities. Costs related to the preparation of this
Substantial Amendment will also be charged to administration. All activity delivery costs such as appraisals, title seaches and
title insurance, environmental assessements, inspections, development fees, engineering studies and mitigation, market

analysis, credit underwriting reports, and associated permits, will be charged to each individual project.

Location Description:
N/A

Activity Progress Narrative:

.
]
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: N11-01-B
Chicago Heights/Hispanic Housing

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

N11

Projected Start Date:

03/01/2011

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Hispanic Housing Development Corporation

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:
Hispanic Housing Development Corporation

Oct 1 thru Dec 31, 2012 To Date

N/A $2,171,305.94
$0.00 $2,171,305.94
$0.00 $2,025,744.00
$577,560.18 $1,037,087.77
$577,560.18 $1,037,087.77
$0.00 $0.00

$0.00 $0.00

$1,264,279.27
$1,264,279.27

$0.00

$1,723,806.86
$1,723,806.86

$0.00

Acquisition and rehabilitation of 13 housing units that have been abandoned or foreclosed upon will be used for rental to
qualified households whose income is between 51 and 120% of area median income.

Location Description:

» 820 Peoria Chicago Heights, IL.

« 1038 Ashland Chicago Heights, IL.
« 910 Luther Chicago Heights, IL.

« 1133 Grant Chicago Heights, IL.

» 120 S. Floyd Chicago Heights, IL.
« 1301 Franklin Chicago Heights, IL.
e 74 Terry Chicago Heights, IL.

« 190 W. Raye Dr. Chicago Heights, IL.
« 1111 Schilling Chicago Heights, IL.
e 20 W. 15th St. Chicago Heights, IL.
» 456 Gail Lane Chicago Heights, IL.
* 628 Emerald Chicago Heights, IL.

Activity Progress Narrative:

All 22 units have been acquired and construction has began on the first 5 units.

.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/13

Cumulative Actual Total / Expected
Total
0/13

0/13

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

N11

Projected Start Date:
03/01/2011

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

Hispanic Housing Development Corporation

Match Contributed

Activity Description:

N11-01-B-25%
Chicago Heights-West/Hispanic Housing

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation
Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

Hispanic Housing Development Corporation

Oct 1 thru Dec 31, 2012

N/A
$0.00

$0.00
$262,485.13

$262,485.13
$0.00

$0.00
$290,097.90
$290,097.90

$0.00

To Date
$1,954,533.16
$1,954,533.16

$1,350,496.00
$262,485.13

$262,485.13
$0.00

$0.00
$290,097.90
$290,097.90

$0.00

Acquisition and rehabilitation of 9 housing units that have been abandoned or foreclosed upon for rental to qualified households
whose income is 50% or less of area median income.

Location Description:

» 1645 Hilltop Chicago Heights, IL.

e 22 E. 24th St. Chicago Heights, IL.

« 1521 Schilling Chicago Heights, IL.
» 335 E. 24th St. Chicago Heights, IL.
e 492 W. 17th St. Chicago Heights, IL.
e 278 W. 16th St. Chicago Heights, IL.
* 635 W. 15th St. Chicago Heights, IL.
« 1606 Euclid Chicago Heights, IL.

« 1238 Park Ave. Chicago Heights, IL.

Activity Progress Narrative:

Refer to N11-01-B for progress narrative.

Accomplishments Performance Measures

This Report Period
Total

10

Cumulative Actual Total / Expected

Total
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# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/9

Cumulative Actual Total / Expected
Total
0/10

0/10

Amount
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N11-02-B
Maywood/ Alexander

Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of residential structures

Activity Status:

Project Number:

N11

Projected Start Date:
10/31/2011

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Under Way

Project Title:

Acquisition/Rehabilitation
Projected End Date:

03/01/2014

Completed Activity Actual End Date:

Responsible Organization:
Cook County Dept. of Planning & Dev.

Overall Oct 1 thru Dec 31, 2012 To Date
Total Projected Budget from All Sources N/A $650,000.00
Total Budget $550,000.00 $650,000.00
Total Obligated $550,000.00 $550,000.00
Total Funds Drawdown $2,125.00 $2,125.00
Program Funds Drawdown $2,125.00 $2,125.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $2,125.00 $2,125.00
Cook County Dept. of Planning & Dev. $2,125.00 $2,125.00
Match Contributed $0.00 $0.00

Activity Description:

6 units will be rehabbed for rental to qualified households.

Location Description:

« 1007 S. 4th Ave. Maywood, IL

Activity Progress Narrative:

Negotiating loan terms of a 6 unit building.

Accomplishments Performance Measures

# of Properties

This Report Period

Total
0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

12

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/6

0/6
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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N11-03-B
Maywood/ K

Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

N11

Projected Start Date:
03/01/2011

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Karry L Young Development LLC

Match Contributed

Activity Description:

Acquisition of 18 housing units that have been abandoned and forec
whose income 50% or less of area median income. The renovation

Location Description:

e 1010 Greenwood Maywood, IL.

Activity Progress Narrative:

Building acquired. Working on construction scope.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0

14

Young Development

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:
Karry L Young Development LLC

Oct 1 thru Dec 31, 2012 To Date
N/A $378,688.13
($30,000.00) $378,688.13
($30,000.00) $500,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$281,101.57 $281,101.57
$281,101.57 $281,101.57
$0.00 $0.00

losed upon for ultimate rental to qualified households
of the 18 units will be completed with HOME funds.

Cumulative Actual Total / Expected
Total
0/18

Cumulative Actual Total / Expected
Total
0/18

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Multifamily Units 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/18

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

N11

Projected Start Date:
03/01/2011

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Mecca Companies Inc.

Match Contributed

Activity Description:

N11-04-B
Chicago Heights-Mecca

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:
Mecca Companies Inc.

Oct 1 thru Dec 31, 2012 To Date

N/A
$0.00

$0.00
$364,951.26

$364,951.26
$0.00

$0.00
$1,639,622.97
$1,639,622.97

$0.00

$1,719,345.47
$1,719,345.47
$1,866,960.52
$389,630.20

$389,630.20
$0.00

$0.00
$1,664,301.91
$1,664,301.91

$0.00

Acquistion and reahabilitation of 6 housing units that have been abandoned or foreclosed upon for ultimate resale to qualified
households whose income is between 51 and 120% of area median income.

Location Description:

» 140 E. 16th Chicago Heights, IL.
« 150 E. 16th Chicago Heights, IL.
« 152 E. 16th Chicago Heights, IL.
» 1603 Center St. Chicago Heights, IL.
» 1607 Center St. Chicago Heights, IL.
« 1611 Center St. Chicago Heights, IL.

Activity Progress Narrative:

All six properties are complete and listed for sale.

Accomplishments Performance Measures

# of Properties

This Report Period

Total
0

16

Cumulative Actual Total / Expected
Total
0/6
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/6

0/6

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/6 0
0/0 0/0 0/6 0

Amount
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Grantee Activity Number: N11-05-B

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

N11

Projected Start Date:
10/31/2011

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Proviso Leyden Council for Community Action Inc.

Match Contributed

Activity Description:

Maywood/PLCCA

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

03/01/2014

Completed Activity Actual End Date:

Responsible Organization:
Proviso Leyden Council for Community Action Inc.

Oct 1 thru Dec 31, 2012 To Date
N/A $407,392.06
$705,491.48 $407,392.06
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquistion of 22 units to be rehabbed using HOME Funds for rental to qualified households whose income is 50% or less of

area median income.
Location Description:

» 1830-1898 S. 5th Ave. Maywood, IL

Activity Progress Narrative:

Negotiating deal structure.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0

18

Cumulative Actual Total / Expected
Total
0/22

Cumulative Actual Total / Expected
Total
0/22
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# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/22

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
Amount
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